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PROJECT NO.: 080224-01 

REPORT PERIOD: September 14 to 20, 2014 

REPORT NO.: 012 WEEKLY PROGRESS 
REPORT 

------------------
PREPARED BY: Ryan Barth, PE ---'------'--------------

PROJECT NAME/LOCATION: Jorgensen Forge Early Action Area Removal Action 

Report Submitted to: Contractor Name and Contact: 

To: Rebecca Chu, U.S. Environmental Protection General: JC Clark, Pacific Pile & Marine, LP 
Agency 

cc: Gilbert Leon, Earle M. Jorgensen Company Subconsultant: TerraSond, Ltd. 

Miles Dyer, Jorgensen Forge Corporation WaterTechtonics 

Amy Essig Desai, Farallon Consulting, LLC Waste Management, Inc. 

Mike Roberts, PE, CCM, David Templeton, 
Ross Pickering, PE, Kyle King, PE, Anchor 
QEA, LLC 

NOTE: This is FINAL weekly report for this project. Subsequent reports will be prepared for site review/ inspections as they 
occur. 

CONSTRUCTION OBSERVATIONS 

Day Date Description of Field Activity, Observations, and Recommendations to Owner 

Sunday 9/14/14 • No work conducted . 

Monday 9/15/14 • Pacific Pile & Marine (PPM) removing debris from the upland site and initiating 
equipment demobilization. 

• Anchor QEA reviews the habitat substrate extents, following several days of tidal 

inundation and confirm material has generally maintained in place. 

• PPM conex boxes removed from the site . 

• Wheel wash perimeter excavation initiated . 

• PPM Transloading Facility is intact and has not been demobilized . 

Tuesday 09/16/14 • TerraSond performing final as-built survey . 

• Anchor QEA noted Envirocon crane barge in place in waterway offshore the southern 
sheetpile wall to install pipe pile to support the forthcoming The Boeing Company 
(Boeing) water quality monitoring. 

• PPM performing additional equipment demobilization at the site . 

• PPM performing sweeping of paved surfaces at the site . 

• PPM Transloading Facility is intact and has not been demobilized . 

Wednesday 09/17/14 • Weekly construction progress meeting held in Anchor QEA construction trailer . 

• PPM performing grading and leveling of unpaved site surfaces . 

• Site walk by EPA identifies three river otters along the newly constructed shoreline 

bank. 

• Anchor QEA reviews TerraSond as-built survey and confirms all design material 
placement elevations achieved. 

• Anchor QEA completely demobilizes from the on-site field trailer . 

• PPM Transloading Facility is intact and has not been demobilized . 

Thursday 09/18/14 • No Anchor QEA site observation conducted this day . 

• PPM indicates only minor demobilization is ongoing . 

Friday 09/19/14 • No Anchor QEA site observation conducted this day . 

• PPM indicates only minor demobilization is ongoing . 

Saturday 09/20/14 • No work performed . 
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• No near misses reported. 
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• No new results available. 

Anticipated Work for the Next Week 

• Complete demobilization of Jorgensen site and perform site walk with Miles Dyer (Jorgensen Forge) 

• Dispose of the water treatment barge filt er sands and granular activated carbon and wash water from the 
wheel washes located at the site and the PPM Transload Facility. 

• Initiate demobilization of the PPM Trans load Facility. 

• Remove the construction trailers from the site. 

Changes and Modifications 

• No changes or modifications performed. 
• Change Order No. 4 for time extension signed by Anchor QEA and with PPM for signature. Th is will then be 

ready for execution by the Owner. 

• A pending change order for the additional excavation of the material at the toe of the excavation is in 
process. Anchor QEA is awaiting volume information from PPM. 

Description: 
Habitat substrate overlying rip rap along 

northwest corner of shoreline bank. 
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Former Upland Stockpile/Storage Area 
Description: (USSA) demobilized and clear of 

equipment. 
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Description: 
Habitat substrate placed adjacent to 
Jorgensen Forge Outfall Site (JFOS) 

cofferdam. 

Envirocon crane barge installing pipe pile 
Description: within removal action boundary to 

support Boeing water quality monitoring. 

Panoramic of the project site, showing the Envirocon crane barge, and the armored shoreline bank slope with 
overlying habitat substrate. 
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